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Solar Energy Research Center (SERC) 



SERC – Current Activities 
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SERC – Current Activities 
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General Purpose Laboratory (GPL) 
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GPL – Current Activities 
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Computational Research and Theory Facility 
(CRT) 
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Computational Research and Theory Facility 
(CRT) – Current Activities 



Old Town Demolition (OTD) 

11 



Old Town Demolition (OTD) 
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Old Town Demolition (OTD) – Current Activities 

•  Contract awarded to Dynamic Management 
Solutions (DMS)  December 1, 2014 

•  Preparedness review held May 19-20, 2015 
•  Notice to Proceed issued June 5, 2015 
•  Subcontractor mobilization is complete 
•  B5 utility isolations, universal waste removal, 

and lead abatement/stabilization are done 
•  Low-level PCB contamination found at OT site, 

removal is being managed in close coordination 
with EPA 

•  B16 utility isolations, universal waste removal, 
and lead abatement/stabilization are working 

•  B5 asbestos abatement will complete Sep 2015 
•  B5 structure demolition will complete Oct 2015 
•  Phase I completion expected Summer 2016 



Integrative Genomics Building (IGB) 
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IGB –Current Activities  
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IGB 

•  CEQA approved by Regents last June 
•  Completed review of the Schematic Design. 50% Design 

Development currently being reviewed 
•  CD-2 IPR scheduled for Nov 17 – 19. Preparatory Director’s 

Review scheduled for Oct. 13 and 14 
•  Rudolph & Sletten selected for CM/GC contract. They constructed 

Foundry 
•  Complete Construction Documents on schedule for March 2016 
•  Early Start construction Summer 2016 
•  Estimate 24 months of construction 
•  IGB  Early Finish construction complete ~ Fall 2018 
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